Expected Features of SMEX 10&11 Phase A Contracts

. Precontract cost authorizations expected to be effective shortly after requests
received (none so far).

Concept Study Reports to be due 6/18/04.

. Downselect decisions expected October or November '04

. Final deliverable to be due 2-3 weeks after downselect.

. Bridge Phase Option in Each Contract — to be exercised only for downselect
winners (assume 4 month period of performance).

. Advance agreement on Phases B-D/E (depending on what's in selection letters).

. Proposal Update for Phases B-D/E to be due as soon as possible after downselect
decision.

Contract modification for Phases B-D/E (will require more inputs than the phase
A contract, due to higher dollar value).
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